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ESTIMATE RUN 12/05/2012

ESTIMATE SUMMARY 12:24:30

CONTID: C18162         ESTIMATE NO: 0005 PROG 2005

PCN: 18162-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 FRONTAGE-COLO RIVER-DOTSE PERCENT TIME:

PROJECT NO: FBR0702-312                   

I-70 FRONTAGE-COLO RIVER-DOTSE

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 12/05/2012 DATE TIME STARTED 09/04/2012

ONE PLAIN VIEW RD DATE LET 08/15/2012 DATE WORK BEGAN 09/04/2012

 DATE AWARDED 08/23/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/28/2012 DATE ACCEPTED

PLAIN WI 53577     608-546-2311 DATE NOTICE TO PROCEED 09/04/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,922,034.59 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 6,213,041.01 NON-PARTICIPATING 481,298.49

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 447,664.90

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,438.95

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

22.41

CALENDAR DAYS

CALENDAR DAYS

21.62%

5,425,608.52

481,298.49

928,963.39

914,524.44

$

$

$

$

5,310.58

1,491,115.49

1,496,426.07

507,671.42

2,004,097.49

-36,696.35

0.00

1,967,401.14

0.00

AMOUNT DUE 1,967,401.14 914,524.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 914,524.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

93.0 TIME ALLOW: 415

ORIG TIME ALLOW: 415
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PCN: 18162-BID    ESTIMATE RUN 12/05/2012

PROJECT: FBR0702-312                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.056

0.000

201-00000  
 

0.056

L S 

20,423.68000 1,143.730.056

0.00

0010 *Removal of Pipe 0.000

0.000

202-00035  
 

6.630

LF  

17.39000 0.000.000

0.00

0015 *Removal of Delineator 0.000

0.000

202-00090  
 

2.210

EACH

5.38000 0.000.000

0.00

0020 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

1,017.960

SY  

1.68000 0.000.000

0.00

0025 Removal of Pavement Marking 0.000

0.000

202-00250  
 

51.000

SF  

3.23000 0.000.000

0.00

0030 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.170

EACH

2,259.25000 0.000.000

0.00

0035 *Removal of Ground Sign 0.000

0.000

202-00810  
 

2.720

EACH

43.04000 0.000.000

0.00

0040 *Removal of Fence 0.000

0.000

202-01000  
 

30.940

LF  

3.26000 0.000.000

0.00

0045 *Removal of Road Closure Gate 0.000

0.000

202-01030  
 

0.170

EACH

217.34000 0.000.000

0.00

0050 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

28.900

LF  

2.74000 0.000.000

0.00

0055 *Unclassified Excavation (Complete In Place) 450.000

0.000

203-00010  
 

1,459.280

CY  

11.17000 5,026.50450.000

0.00
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PCN: 18162-BID    ESTIMATE RUN 12/05/2012

PROJECT: FBR0702-312                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Blading 0.000

0.000

203-01500  
 

2.040

HOUR

135.84000 0.000.000

0.00

0065 *Backhoe 0.000

0.000

203-01510  
 

2.040

HOUR

108.67000 0.000.000

0.00

0070 *Dozing 0.000

0.000

203-01550  
 

2.040

HOUR

119.54000 0.000.000

0.00

0075 *Combination Loader 0.000

0.000

203-01594  
 

2.040

HOUR

143.44000 0.000.000

0.00

0080 *Potholing 0.000

0.000

203-01597  
 

3.400

HOUR

336.88000 0.000.000

0.00

0085 Laborer 0.000

0.000

203-02330  
 

3.400

HOUR

36.99000 0.000.000

0.00

0090 *Topsoil 0.000

0.000

207-00205  
 

430.780

CY  

5.93000 0.000.000

0.00

0095 *Stockpile Topsoil 150.000

0.000

207-00210  
 

430.780

CY  

3.48000 522.00150.000

0.00

0100 *Erosion Log (12 Inch) 85.340

0.000

208-00002  
 

85.340

LF  

3.23000 275.6585.340

0.00

0105 *Check Dam 0.000

0.000

208-00040  
 

1.020

EACH

430.33000 0.000.000

0.00

0110 *Concrete Washout Structure 0.170

0.000

208-00045  
 

0.170

EACH

1,936.50000 329.210.170

0.00
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PCN: 18162-BID    ESTIMATE RUN 12/05/2012

PROJECT: FBR0702-312                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

0.170

EACH

285.09000 0.000.000

0.00

0120 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

5.950

LF  

7.53000 0.000.000

0.00

0125 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.850

LF  

59.17000 0.000.000

0.00

0130 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.680

EACH

2,896.05000 0.000.000

0.00

0135 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

8.500

HOUR

36.99000 0.000.000

0.00

0140 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

4.250

HOUR

109.27000 0.000.000

0.00

0145 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

4.250

HOUR

134.48000 0.000.000

0.00

0150 Erosion Control Supervisor 5.000

0.000

208-00206  
 

23.800

DAY 

136.04000 680.205.000

0.00

0155 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.510

EACH

376.54000 0.000.000

0.00

0160 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

9.520

LF  

12.21000 0.000.000

0.00

0165 *Reset End Anchorage 0.000

0.000

210-01200  
 

0.170

EACH

469.28000 0.000.000

0.00
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PCN: 18162-BID    ESTIMATE RUN 12/05/2012

PROJECT: FBR0702-312                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Seeding (Native) 0.000

0.000

212-00006  
 

0.640

ACRE

874.65000 0.000.000

0.00

0175 *Soil Conditioning 0.000

0.000

212-00032  
 

0.640

ACRE

4,088.16000 0.000.000

0.00

0180 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.640

ACRE

430.33000 0.000.000

0.00

0185 *Soil Binder 0.000

0.000

213-00100  
 

0.020

ACRE

1,075.83000 0.000.000

0.00

0190 *Landscape Boulder (Special) 0.000

0.000

213-00705  
 

3.060

EACH

163.00000 0.000.000

0.00

0195 *Herbicide Treatment 0.000

0.000

217-00000  
 

2.550

SY  

1.03000 0.000.000

0.00

0200 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

437.030

CY  

52.71000 0.000.000

0.00

0205 *Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

401.200

CY  

22.82000 0.000.000

0.00

0210 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

3.770

TON 

177.13000 0.000.000

0.00

0215 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

495.470

TON 

69.55000 0.000.000

0.00

0220 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

27.260

TON 

648.76000 0.000.000

0.00
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PCN: 18162-BID    ESTIMATE RUN 12/05/2012

PROJECT: FBR0702-312                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

52.190

GAL 

8.81000 0.000.000

0.00

0230 *Concrete Pavement (8 Inch) (Special) 0.000

0.000

412-00801  
 

121.990

SY  

105.43000 0.000.000

0.00

0235 *Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

61.200

SY  

3.26000 0.000.000

0.00

0240 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

28.730

CY  

92.37000 0.000.000

0.00

0245 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.680

CY  

115.20000 0.000.000

0.00

0250 *Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.170

EACH

2,988.42000 0.000.000

0.00

0255 *Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.170

EACH

2,890.62000 0.000.000

0.00

0260 *Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.680

EACH

4,890.15000 0.000.000

0.00

0265 *Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.170

EACH

4,178.36000 0.000.000

0.00

0270 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

27.620

LF  

17.86000 0.000.000

0.00

0275 *Transition Type 3G 0.000

0.000

606-01370  
 

0.340

EACH

1,278.62000 0.000.000

0.00
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PCN: 18162-BID    ESTIMATE RUN 12/05/2012

PROJECT: FBR0702-312                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.340

EACH

2,175.27000 0.000.000

0.00

0285 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.170

EACH

1,721.33000 0.000.000

0.00

0290 *End Post 0.000

0.000

607-00005  
 

0.340

EACH

290.47000 0.000.000

0.00

0295 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

16.320

LF  

3.82000 0.000.000

0.00

0300 Fence (Plastic) 34.850

0.000

607-11525  
 

34.850

LF  

3.26000 113.6134.850

0.00

0305 *Road Closure Gate (Install Only) 0.000

0.000

607-60625  
 

0.170

EACH

2,474.42000 0.000.000

0.00

0310 *Concrete Sidewalk 0.000

0.000

608-00000  
 

242.100

SY  

35.50000 0.000.000

0.00

0315 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

14.980

SY  

112.96000 0.000.000

0.00

0320 *Detectable Warnings 0.000

0.000

608-00015  
 

28.850

SF  

46.26000 0.000.000

0.00

0325 *Curb Type 2 (Section M) 0.000

0.000

609-20011  
 

73.270

LF  

29.05000 0.000.000

0.00

0330 *Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

165.240

LF  

16.14000 0.000.000

0.00
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PCN: 18162-BID    ESTIMATE RUN 12/05/2012

PROJECT: FBR0702-312                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

182.070

LF  

19.90000 0.000.000

0.00

0340 *Curb and Gutter Type 2 (Special) 0.000

0.000

609-21900  
 

98.770

LF  

21.84000 0.000.000

0.00

0345 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

37.060

LF  

23.90000 0.000.000

0.00

0350 *Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

484.330

SF  

7.85000 0.000.000

0.00

0355 Median Cover Material (Stone) 0.000

0.000

610-00055  
 

22.950

SF  

12.12000 0.000.000

0.00

0360 *Delineator (Type I) 0.000

0.000

612-00001  
 

2.890

EACH

17.22000 0.000.000

0.00

0365 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.850

EACH

19.37000 0.000.000

0.00

0370 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

170.000

LF  

28.73000 0.000.000

0.00

0375 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

57.800

LF  

31.09000 0.000.000

0.00

0380 *Wiring 0.000

0.000

613-10000  
 

0.170

L S 

14,523.73000 0.000.000

0.00

0385 *Luminaire (Special) 0.000

0.000

613-16000  
 

1.530

EACH

1,677.23000 0.000.000

0.00
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PCN: 18162-BID    ESTIMATE RUN 12/05/2012

PROJECT: FBR0702-312                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Light Standard Metal (25 Foot) 0.000

0.000

613-34250  
 

1.360

EACH

2,251.72000 0.000.000

0.00

0395 *Concrete Foundation Pad 0.000

0.000

613-40000  
 

0.170

EACH

2,797.16000 0.000.000

0.00

0400 *Light Standard Foundation 0.000

0.000

613-40010  
 

1.530

EACH

2,006.43000 0.000.000

0.00

0405 *Lighting Control Center 0.000

0.000

613-50100  
 

0.170

EACH

7,614.74000 0.000.000

0.00

0410 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

8.250

SF  

17.22000 0.000.000

0.00

0415 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

42.250

SF  

21.52000 0.000.000

0.00

0420 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

72.250

SF  

26.90000 0.000.000

0.00

0425 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

3.910

LF  

45.19000 0.000.000

0.00

0430 *Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

11.220

LF  

51.64000 0.000.000

0.00

0435 *Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

7.820

LF  

58.09000 0.000.000

0.00

0440 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

1.190

EACH

236.68000 0.000.000

0.00
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PCN: 18162-BID    ESTIMATE RUN 12/05/2012

PROJECT: FBR0702-312                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

4.420

EACH

387.30000 0.000.000

0.00

0450 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.340

EACH

1,291.00000 0.000.000

0.00

0455 *Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

0.680

EACH

1,506.16000 0.000.000

0.00

0460 *Concrete Footing (Type 5) 0.000

0.000

614-03005  
 

0.340

EACH

2,044.07000 0.000.000

0.00

0465 *Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.680

EACH

1,195.37000 0.000.000

0.00

0470 *Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.340

EACH

1,304.04000 0.000.000

0.00

0475 *4 Inch Plastic Pipe 0.000

0.000

619-50320  
 

14.450

LF  

28.26000 0.000.000

0.00

0480 *Detour Pavement 0.000

0.000

621-00450  
 

173.400

SY  

33.69000 0.000.000

0.00

0485 *12 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20013  
 

23.800

LF  

44.55000 0.000.000

0.00

0490 *18 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20019  
 

14.280

LF  

58.68000 0.000.000

0.00

0495 *18 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27019  
 

65.960

LF  

59.77000 0.000.000

0.00
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PCN: 18162-BID    ESTIMATE RUN 12/05/2012

PROJECT: FBR0702-312                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *36 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27037  
 

43.350

LF  

135.84000 0.000.000

0.00

0505 *Construction Surveying 0.030

0.000

625-00000  
 

0.060

L S 

66,701.59000 2,001.050.030

0.00

0510 *Mobilization 0.030

0.000

626-00000  
 

0.060

L S 

546,428.58000 16,392.860.030

0.00

0515 Public Information Services 0.050

0.000

626-01000  
 

0.060

L S 

9,408.02000 470.400.050

0.00

0520 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

3.500

GAL 

129.10000 0.000.000

0.00

0525 Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

3.910

GAL 

80.69000 0.000.000

0.00

0530 Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

47.600

SF  

16.14000 0.000.000

0.00

0535 *Flagging 4.000

0.000

630-00000  
 

85.000

HOUR

25.39000 101.564.000

0.00

0540 *Traffic Control Inspection 6.000

0.000

630-00007  
 

24.310

DAY 

166.75000 1,000.506.000

0.00

0545 *Traffic Control Management 0.000

0.000

630-00012  
 

9.350

DAY 

699.29000 0.000.000

0.00

0550 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.340

EACH

107.59000 0.000.000

0.00
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PCN: 18162-BID    ESTIMATE RUN 12/05/2012

PROJECT: FBR0702-312                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

2.210

EACH

21.52000 0.000.000

0.00

0560 *Construction Traffic Sign (Panel Size B) 1.275

0.000

630-80342  
 

2.550

EACH

21.52000 27.441.275

0.00

0565 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

1.360

EACH

21.52000 0.000.000

0.00

0570 *Construction Traffic Sign (Special) 4.250

0.000

630-80344  
 

8.500

SF  

13.98000 59.424.250

0.00

0575 *Portable Message Sign Panel 3.400

0.000

630-80359  
 

3.400

DAY 

129.10000 438.943.400

0.00

0580 *Drum Channelizing Device 2.000

0.000

630-80360  
 

17.000

EACH

32.27000 64.542.000

0.00

0585 *Traffic Cone 0.500

0.000

630-80380  
 

8.500

EACH

5.38000 2.690.500

0.00

0590 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

380.000

F A 

1.00000 0.000.000

0.00

0595 F/A Fuel Cost Adjustment 9.550

0.000

700-70016  
 

2,500.000

F A 

1.00000 9.559.550

0.00

0600 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

3,000.000

F A 

1.00000 0.000.000

0.00

0605 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

200.000

F A 

1.00000 0.000.000

0.00
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PCN: 18162-BID    ESTIMATE RUN 12/05/2012

PROJECT: FBR0702-312                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 F/A Erosion Control 0.000

0.000

700-70380  
 

250.000

F A 

1.00000 0.000.000

0.00

0615 CMGC Overrun Pool 0.000

0.000

700-71000  
 

6,843.300

F A 

1.00000 0.000.000

0.00

CAT 28,659.850.00288,151.25CURRENT AMT0200 $ $ $

CAT NO0250 BE ROADWAY 

0620 *Clearing and Grubbing 0.354

0.000

201-00000  
 

0.604

L S 

20,423.68000 7,229.980.354

0.00

0625 *Removal of Tree 13.000

0.000

202-00010  
 

21.000

EACH

784.60000 10,199.8013.000

0.00

0630 *Removal of Pipe 0.000

0.000

202-00035  
 

80.370

LF  

17.39000 0.000.000

0.00

0635 Removal of Delineator 0.000

0.000

202-00090  
 

19.790

EACH

5.38000 0.000.000

0.00

0640 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

8,938.040

SY  

1.68000 0.000.000

0.00

0645 Removal of Pavement Marking 0.000

0.000

202-00250  
 

549.000

SF  

3.23000 0.000.000

0.00

0650 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.830

EACH

2,259.25000 0.000.000

0.00

0655 *Removal of Ground Sign 0.000

0.000

202-00810  
 

13.280

EACH

43.04000 0.000.000

0.00
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PROJECT: FBR0702-312                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:30

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0660 *Removal of Sign Panel 0.000

0.000

202-00821  
 

1.000

EACH

32.27000 0.000.000

0.00

0665 *Removal of Fence 0.000

0.000

202-01000  
 

1,296.060

LF  

3.26000 0.000.000

0.00

0670 *Removal of Road Closure Gate 0.000

0.000

202-01030  
 

0.830

EACH

217.34000 0.000.000

0.00

0675 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

141.100

LF  

2.74000 0.000.000

0.00

0680 *Unclassified Excavation (Complete In Place) 12,462.770

1,502.600

203-00010  
 

20,060.720

CY  

11.17000 155,993.1813,965.370

16,784.04

0685 *Blading 0.000

0.000

203-01500  
 

21.960

HOUR

135.84000 0.000.000

0.00

0690 *Backhoe 0.000

0.000

203-01510  
 

21.960

HOUR

108.67000 0.000.000

0.00

0695 *Dozing 0.000

0.000

203-01550  
 

21.960

HOUR

119.54000 0.000.000

0.00

0700 *Combination Loader 0.000

0.000

203-01594  
 

21.960

HOUR

143.44000 0.000.000

0.00

0705 *Potholing 0.000

0.000

203-01597  
 

36.600

HOUR

336.88000 0.000.000

0.00

0710 Laborer 0.000

0.000

203-02330  
 

36.600

HOUR

36.99000 0.000.000

0.00
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PCN: 18162-BID    ESTIMATE RUN 12/05/2012

PROJECT: FBR0702-312                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:30

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0715 *Topsoil 0.000

0.000

207-00205  
 

4,197.220

CY  

5.93000 0.000.000

0.00

0720 *Stockpile Topsoil 3,150.000

0.000

207-00210  
 

4,197.220

CY  

3.48000 10,962.003,150.000

0.00

0725 *Erosion Log (12 Inch) 654.660

20.000

208-00002  
 

1,429.660

LF  

3.23000 2,179.15674.660

64.60

0730 *Check Dam 2.000

0.000

208-00040  
 

8.980

EACH

430.33000 860.662.000

0.00

0735 *Concrete Washout Structure 1.830

0.000

208-00045  
 

1.830

EACH

1,936.50000 3,543.801.830

0.00

0740 *Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

0.830

EACH

285.09000 0.000.000

0.00

0745 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

29.050

LF  

7.53000 0.000.000

0.00

0750 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

4.150

LF  

59.17000 0.000.000

0.00

0755 *Vehicle Tracking Pad 3.000

0.000

208-00070  
 

7.320

EACH

2,896.05000 8,688.153.000

0.00

0760 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

91.500

HOUR

36.99000 0.000.000

0.00

0765 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

45.750

HOUR

109.27000 0.000.000

0.00
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PROJECT: FBR0702-312                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:30

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0770 *Sweeping (Sediment Removal) 0.000

2.000

208-00106  
 

45.750

HOUR

134.48000 268.962.000

268.96

0775 Erosion Control Supervisor 32.000

16.000

208-00206  
 

256.200

DAY 

136.04000 6,529.9248.000

2,176.64

0780 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

2.000

EACH

268.97000 0.000.000

0.00

0785 *Reset Ground Sign 0.000

0.000

210-00810  
 

3.490

EACH

376.54000 0.000.000

0.00

0790 *Reset Sign Panel 0.000

0.000

210-00815  
 

4.000

EACH

69.94000 0.000.000

0.00

0795 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

46.480

LF  

12.21000 0.000.000

0.00

0800 *Reset End Anchorage 0.000

0.000

210-01200  
 

0.830

EACH

469.28000 0.000.000

0.00

0805 *Seeding (Native) 0.000

0.000

212-00006  
 

6.170

ACRE

874.65000 0.000.000

0.00

0810 *Soil Conditioning 0.000

0.000

212-00032  
 

6.170

ACRE

4,088.16000 0.000.000

0.00

0815 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

3.650

ACRE

430.33000 0.000.000

0.00

0820 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

2.520

ACRE

3,872.99000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:30

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0825 *Soil Binder 0.000

0.000

213-00100  
 

0.810

ACRE

1,075.83000 0.000.000

0.00

0830 *Landscape Boulder (Special) 0.000

0.000

213-00705  
 

35.940

EACH

163.00000 0.000.000

0.00

0835 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

11.000

EACH

478.75000 0.000.000

0.00

0840 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

111.000

EACH

34.57000 0.000.000

0.00

0845 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

2,170.000

SY  

1.78000 0.000.000

0.00

0850 *Herbicide Treatment 0.000

0.000

217-00000  
 

12.450

SY  

1.03000 0.000.000

0.00

0855 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

1,652.970

CY  

52.71000 0.000.000

0.00

0860 *Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

3,935.800

CY  

22.82000 0.000.000

0.00

0865 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

37.180

TON 

177.13000 0.000.000

0.00

0870 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

3,153.270

TON 

69.55000 0.000.000

0.00

0875 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

173.450

TON 

648.76000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:30

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0880 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

542.810

GAL 

8.81000 0.000.000

0.00

0885 *Concrete Pavement (8 Inch) (Special) 0.000

0.000

412-00801  
 

595.610

SY  

105.43000 0.000.000

0.00

0890 *Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

2,010.800

SY  

3.26000 0.000.000

0.00

0895 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

953.270

CY  

92.37000 0.000.000

0.00

0900 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

7.320

CY  

115.20000 0.000.000

0.00

0905 *Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.830

EACH

2,988.42000 0.000.000

0.00

0910 *Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.830

EACH

2,890.62000 0.000.000

0.00

0915 *Inlet Type R  L 5 (5 Foot) 0.000

0.830

604-19105  
 

3.320

EACH

4,890.15000 4,058.820.830

4,058.82

0920 *Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.830

EACH

4,178.36000 0.000.000

0.00

0925 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

447.380

LF  

17.86000 0.000.000

0.00

0930 *Transition Type 3G 0.000

0.000

606-01370  
 

3.660

EACH

1,278.62000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:24:30

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0935 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

3.660

EACH

2,175.27000 0.000.000

0.00

0940 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.830

EACH

1,721.33000 0.000.000

0.00

0945 *End Post 0.000

0.000

607-00005  
 

3.660

EACH

290.47000 0.000.000

0.00

0950 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

1.000

EACH

392.68000 0.000.000

0.00

0955 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

312.680

LF  

3.82000 0.000.000

0.00

0960 Fence (Plastic) 633.950

0.000

607-11525  
 

835.150

LF  

3.26000 2,066.68633.950

0.00

0965 *Road Closure Gate (Install Only) 0.000

0.000

607-60625  
 

0.830

EACH

2,474.42000 0.000.000

0.00

0970 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

73.120

SY  

112.96000 0.000.000

0.00

0975 *Detectable Warnings 0.000

0.000

608-00015  
 

140.850

SF  

46.26000 0.000.000

0.00

0980 *Curb Type 2 (Section M) 0.000

0.000

609-20011  
 

357.730

LF  

29.05000 0.000.000

0.00

0985 *Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

806.760

LF  

16.14000 0.000.000

0.00
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NO.
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CUMULATIVE
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CAT NO0250 BE ROADWAY 

0990 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

888.930

LF  

19.90000 0.000.000

0.00

0995 *Curb and Gutter Type 2 (Special) 0.000

0.000

609-21900  
 

482.230

LF  

21.84000 0.000.000

0.00

1000 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

434.940

LF  

23.90000 0.000.000

0.00

1005 *Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

2,364.670

SF  

7.85000 0.000.000

0.00

1010 Median Cover Material (Stone) 0.000

0.000

610-00055  
 

112.050

SF  

12.12000 0.000.000

0.00

1015 *Delineator (Type I) 0.000

0.000

612-00001  
 

27.110

EACH

17.22000 0.000.000

0.00

1020 *Delineator (Type III) 0.000

0.000

612-00003  
 

5.150

EACH

19.37000 0.000.000

0.00

1025 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

830.000

LF  

28.73000 0.000.000

0.00

1030 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

282.200

LF  

31.09000 0.000.000

0.00

1035 *Wiring 0.000

0.000

613-10000  
 

0.830

L S 

14,523.73000 0.000.000

0.00

1040 *Luminaire (Special) 0.000

0.000

613-16000  
 

7.470

EACH

1,677.23000 0.000.000

0.00
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1045 *Light Standard Metal (25 Foot) 0.000

0.000

613-34250  
 

6.640

EACH

2,251.72000 0.000.000

0.00

1050 *Concrete Foundation Pad 0.000

0.000

613-40000  
 

0.830

EACH

2,797.16000 0.000.000

0.00

1055 *Light Standard Foundation 0.000

0.000

613-40010  
 

7.470

EACH

2,006.43000 0.000.000

0.00

1060 *Lighting Control Center 0.000

0.000

613-50100  
 

0.830

EACH

7,614.74000 0.000.000

0.00

1065 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

40.250

SF  

17.22000 0.000.000

0.00

1070 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

235.500

SF  

21.52000 0.000.000

0.00

1075 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

352.750

SF  

26.90000 0.000.000

0.00

1080 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

19.090

LF  

45.19000 0.000.000

0.00

1085 *Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

54.780

LF  

51.64000 0.000.000

0.00

1090 *Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

38.180

LF  

58.09000 0.000.000

0.00

1095 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

5.810

EACH

236.68000 0.000.000

0.00
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1100 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

22.580

EACH

387.30000 0.000.000

0.00

1105 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

1.660

EACH

1,291.00000 0.000.000

0.00

1110 *Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

3.320

EACH

1,506.16000 0.000.000

0.00

1115 *Concrete Footing (Type 5) 0.000

0.000

614-03005  
 

1.660

EACH

2,044.07000 0.000.000

0.00

1120 *Embankment Protector Type 3 0.000

0.000

615-00030  
 

6.320

EACH

1,195.37000 0.000.000

0.00

1125 *Embankment Protector Type 5 0.000

0.000

615-00050  
 

1.660

EACH

1,304.04000 0.000.000

0.00

1130 *4 Inch Plastic Pipe 0.000

0.000

619-50320  
 

70.550

LF  

28.26000 0.000.000

0.00

1135 *Detour Pavement 0.000

0.000

621-00450  
 

846.600

SY  

33.69000 0.000.000

0.00

1140 *12 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20013  
 

230.200

LF  

44.55000 0.000.000

0.00

1145 *18 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20019  
 

69.720

LF  

58.68000 0.000.000

0.00

1150 *18 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

53.950

624-27019  
 

322.040

LF  

59.77000 3,224.5953.950

3,224.59
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1155 *36 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

112.880

624-27037  
 

211.650

LF  

135.84000 15,333.62112.880

15,333.62

1160 *Construction Surveying 0.090

0.025

625-00000  
 

0.600

L S 

66,701.59000 7,670.680.115

1,667.54

1165 *Mobilization 0.300

0.000

626-00000  
 

0.600

L S 

546,428.58000 163,928.570.300

0.00

1170 Public Information Services 0.180

0.040

626-01000  
 

0.600

L S 

9,408.02000 2,069.760.220

376.32

1175 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

36.100

GAL 

129.10000 0.000.000

0.00

1180 Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

19.090

GAL 

80.69000 0.000.000

0.00

1185 Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

232.400

SF  

16.14000 0.000.000

0.00

1190 *Flagging 26.000

124.250

630-00000  
 

915.000

HOUR

25.39000 3,814.85150.250

3,154.71

1195 *Traffic Control Inspection 39.000

22.000

630-00007  
 

260.690

DAY 

166.75000 10,171.7561.000

3,668.50

1200 *Traffic Control Management 2.000

4.000

630-00012  
 

100.650

DAY 

699.29000 4,195.746.000

2,797.16

1205 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

2.660

EACH

107.59000 0.000.000

0.00
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1210 *Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

11.790

EACH

21.52000 43.042.000

0.00

1215 *Construction Traffic Sign (Panel Size B) 3.725

0.000

630-80342  
 

15.450

EACH

21.52000 80.163.725

0.00

1220 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

8.640

EACH

21.52000 0.000.000

0.00

1225 *Construction Traffic Sign (Special) 33.250

0.000

630-80344  
 

66.500

SF  

13.98000 464.8433.250

0.00

1230 *Portable Message Sign Panel 11.600

0.000

630-80359  
 

36.600

DAY 

129.10000 1,497.5611.600

0.00

1235 *Drum Channelizing Device 10.500

9.000

630-80360  
 

103.000

EACH

32.27000 629.2719.500

290.43

1240 *Traffic Cone 4.500

0.000

630-80380  
 

91.500

EACH

5.38000 24.214.500

0.00

1245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

250,000.000

F A 

1.00000 0.000.000

0.00

1250 F/A Partnering 625.000

0.000

700-70011  
 

625.000

F A 

1.00000 625.00625.000

0.00

1255 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

9,120.000

F A 

1.00000 0.000.000

0.00

1260 F/A Fuel Cost Adjustment 1,520.880

315.370

700-70016  
 

47,500.000

F A 

1.00000 1,836.251,836.250

315.37
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1265 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

16,200.000

F A 

1.00000 0.000.000

0.00

1270 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

72,000.000

F A 

1.00000 0.000.000

0.00

1275 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

2,560.000

F A 

1.00000 0.000.000

0.00

1280 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

4,800.000

F A 

1.00000 0.000.000

0.00

1285 F/A Erosion Control 0.000

0.000

700-70380  
 

4,750.000

F A 

1.00000 0.000.000

0.00

1290 F/A Wetland Monitoring 0.000

0.000

700-70393  
 

5,000.000

F A 

1.00000 0.000.000

0.00

1295 F/A Hazardous Waste Disposal HAZARDOUS WASTE DISPOSAL 0.000

0.000

700-70587  
 

5,000.000

F A 

1.00000 0.000.000

0.00

1300 CMGC Overrun Pool 0.000

0.000

700-71000  
 

130,022.700

F A 

1.00000 0.000.000

0.00

1305 CMGC Shared Rist Contig. Pool CMGC Shared Risk 
Contingency Pool

0.000

111,768.000

700-71001  
 

209,827.000

F A 

1.00000 111,768.00111,768.000

111,768.00

CAT 539,958.99165,949.302,849,276.41CURRENT AMT0250 $ $ $

CAT NO0350 BE STRUCTURES 

1310 *Clearing and Grubbing 0.340

0.000

201-00000  
 

0.340

L S 

20,423.68000 6,944.050.340

0.00
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1315 Removal of Bridge 0.000

0.000

202-00400  
 

1.000

EACH

348,904.80000 0.000.000

0.00

1320 *Muck Excavation 0.000

0.000

203-00100  
 

100.000

CY  

13.04000 0.000.000

0.00

1325 *Structure Excavation 280.000

177.000

206-00000  
 

472.000

CY  

19.86000 9,076.02457.000

3,515.22

1330 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

32.000

CY  

221.58000 0.000.000

0.00

1335 *Structure Backfill (Class 1) 0.000

421.000

206-00100  
 

938.000

CY  

69.66000 29,326.86421.000

29,326.86

1340 *Structure Backfill (Class 2) 0.000

112.000

206-00200  
 

193.000

CY  

38.04000 4,260.48112.000

4,260.48

1345 *Mechanical Reinforcement of Soil 0.000

421.000

206-00360  
 

900.000

CY  

33.68000 14,179.28421.000

14,179.28

1350 Shoring (Area 1) 0.000

0.300

206-01781  
 

1.000

L S 

13,753.81000 4,126.140.300

4,126.14

1355 *Wetland Topsoil 0.000

0.000

207-00305  
 

866.000

CY  

11.41000 0.000.000

0.00

1360 *Stockpile Wetland Topsoil 320.000

0.000

207-00310  
 

320.000

CY  

7.61000 2,435.20320.000

0.00

1365 Temporary Diversion 0.000

0.000

208-00301  
 

2.000

LF  

8,025.00000 0.000.000

0.00
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1370 Water Control 0.300

0.000

208-00400  
 

1.000

L S 

214,220.88000 64,266.260.300

0.00

1375 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.380

ACRE

6,454.97000 0.000.000

0.00

1380 *Soil Conditioning 0.000

0.000

212-00032  
 

0.380

ACRE

4,088.16000 0.000.000

0.00

1385 *Willow Cuttings 0.000

0.000

214-01015  
 

900.000

EACH

2.42000 0.000.000

0.00

1390 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

1,812.000

SY  

1.78000 0.000.000

0.00

1395 *Herbicide Treatment 0.000

0.000

217-00000  
 

1,800.000

SY  

1.03000 0.000.000

0.00

1400 *Wildlife Biologist 0.000

0.000

240-00000  
 

80.000

HOUR

83.48000 0.000.000

0.00

1405 Removal of Nests 0.000

0.000

240-00010  
 

40.000

HOUR

75.10000 0.000.000

0.00

1410 Netting 0.000

0.000

240-00020  
 

2,150.000

SY  

7.94000 0.000.000

0.00

1415 *Environmental Health and Safety Management 0.000

0.000

250-00010  
 

1.000

L S 

5,312.57000 0.000.000

0.00

1420 *Monitoring Technician 0.000

0.000

250-00050  
 

150.000

HOUR

78.07000 0.000.000

0.00
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1425 *Health and Safety Officer 0.000

0.000

250-00110  
 

20.000

HOUR

86.73000 0.000.000

0.00

1430 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

283.000

TON 

69.55000 0.000.000

0.00

1435 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

15.570

TON 

648.76000 0.000.000

0.00

1440 *Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

2,351.000

SY  

3.26000 0.000.000

0.00

1445 Pile Tip 12.000

0.000

502-00460  
 

12.000

EACH

160.46000 1,925.5212.000

0.00

1450 Steel Piling (HP 14x89) 905.000

0.000

502-11489  
 

905.000

LF  

95.99000 86,870.95905.000

0.00

1455 *Drilled Caisson (42 Inch) 317.000

235.000

503-00042  
 

552.000

LF  

665.82000 367,532.64552.000

156,467.70

1460 Caisson (Special) (Additional Length) 0.000

35.000

503-00200  
 

35.000

LF  

518.90000 18,161.5035.000

18,161.50

1465 Caisson (Special) (Casing) 0.000

0.000

503-00200  
 

0.000

LF  

481.50000 0.000.000

0.00

1470 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

1,578.000

CY  

92.37000 0.000.000

0.00

1475 *Riprap (18 Inch) 0.000

0.000

506-00218  
 

288.000

CY  

95.63000 0.000.000

0.00
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1480 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

782.000

LF  

137.70000 0.000.000

0.00

1485 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

1,760.000

SY  

12.86000 0.000.000

0.00

1490 *Concrete Sealer 0.000

0.000

515-00400  
 

581.000

SY  

6.45000 0.000.000

0.00

1495 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

80.000

LF  

297.11000 0.000.000

0.00

1500 Concrete Class D (Bridge) 52.200

93.900

601-03040  
 

781.000

CY  

681.95000 99,632.90146.100

64,035.11

1505 Precast Concrete Deck Panel (3.5 Inch) 0.000

0.000

601-25735  
 

1,605.000

SY  

103.39000 0.000.000

0.00

1505 MATERIAL ALLOWANCE Precast Concrete Deck Panel (3.5 
Inch)

580.390

0.000SY  

103.39000 60,006.52580.390

0.00

1505 MATERIAL ALLOWANCE Precast Concrete Deck Panels (3.5 
Inch)

0.000

213.177SY  

103.39000 22,040.37213.177

22,040.37

1510 *Structural Concrete Coating 0.000

0.000

601-40300  
 

2,115.000

SY  

9.68000 0.000.000

0.00

1515 *Reinforcing Steel 0.000

7,364.000

602-00000  
 

19,497.000

LB  

1.07000 7,879.487,364.000

7,879.48

1520 *Reinforcing Steel (Epoxy Coated) 7,791.000

9,669.000

602-00020  
 

172,702.000

LB  

1.13000 19,729.8017,460.000

10,925.97
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1525 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

398.000

LF  

151.81000 0.000.000

0.00

1530 *Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

797.000

LF  

151.81000 0.000.000

0.00

1535 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

845.000

LF  

10.36000 0.000.000

0.00

1540 Sign Panel (Special) 0.000

0.000

614-00037  
 

1.000

EACH

1,580.69000 0.000.000

0.00

1545 *Precast Concrete U Girder (Pre-Tensioned) 0.000

0.000

618-10000  
 

1,396.000

LF  

519.01000 0.000.000

0.00

1545 MATERIAL ALLOWANCE Girders 0.000

820.070LF  

519.01000 425,624.53820.070

425,624.53

1550 *Construction Surveying 0.085

0.030

625-00000  
 

0.340

L S 

66,701.59000 7,670.680.115

2,001.05

1555 *Mobilization 0.170

0.000

626-00000  
 

0.340

L S 

546,428.58000 92,892.860.170

0.00

1560 Mobilization (without Autopay) (SPECIAL) 0.000

0.000

626-00100  
 

0.000

L S 

9,095.00000 0.000.000

0.00

1565 Public Information Services 0.170

0.050

626-01000  
 

0.340

L S 

9,408.02000 2,069.760.220

470.40

CAT 1,346,651.80763,014.093,695,780.10CURRENT AMT0350 $ $ $
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1570 *Field Office (Class 2) 0.060

0.000

620-00002  
 

0.060

EACH

58,674.02000 3,520.440.060

0.00

1575 *Field Laboratory (Class 2) 0.060

0.000

620-00012  
 

0.060

EACH

26,347.67000 1,580.860.060

0.00

1580 Sanitary Facility 0.110

0.000

620-00020  
 

0.110

EACH

1,902.57000 209.280.110

0.00

CAT 5,310.580.005,310.58CURRENT AMT0400 $ $ $

CAT NO0450 BE CONSTRUCTION ENGINEERING BID ITEMS 

1585 Field Office (Class 2) 0.940

0.000

620-00002  
 

0.940

EACH

58,674.02000 55,153.580.940

0.00

1590 Field Laboratory (Class 2) 0.940

0.000

620-00012  
 

0.940

EACH

26,347.67000 24,766.810.940

0.00

1595 Sanitary Facility 1.890

0.000

620-00020  
 

1.890

EACH

1,902.57000 3,595.861.890

0.00

CAT 83,516.250.0083,516.25CURRENT AMT0450 $ $ $

$ 2,004,097.47928,963.39$6,922,034.59$CURRENT AMTPROJECT TOTAL


